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STAGE 3
2016

Construct remaing eastbound and westbound collector roads 
and bridges.
Two lanes of traffic maintained on new I-96 mainline.
One lane of traffic maintained on collector roads.

STAGE 2
2016

Construct parƟal eastbound and westbound collector roads 
and bridges.
Two lanes of traffic maintained on new I-96 mainline.
One lane of traffic maintained on collector roads.

STAGE 1
2015

Construct new I-96 mainline roadway and bridges between 
exisƟng I-96.
Three lanes open in each direcƟon on I-96 during peak hours.

PRE-STAGE
2015

Close Spencer Road bridge and ramps.
Reconstruct and widen Spencer Road bridge and both 
westbound and eastbound
I-96 ramp to westbound Spencer Road.
Construct permament and temporary pavement.
Three lanes open in each direcƟon on I-96 during peak hours.
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